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Courthouse Project Update 12.27.19 
WRITTEN UPDATE IN LIEU OF PHYSICAL MEETING 
MONTHLY MEETING SERIES:  next instance, 01.16.20 
New and/or updated items indicated by bold italics 
 

1. Schedule 
a. Current Schedule Impacts 

• Hoffman has submitted a schedule extension request, per contract requirements, 
which the Project Team is reviewing.  

o This request is due to a series of requests for information from 
subcontractors regarding design intent along the interior perimeter of the 
Addition. 

o Actual schedule impact is still being assessed, based on Hoffman’s ability to 
make adjustments. 

• Prior schedule impacts being monitored: 
o Hoffman’s elevator subcontractor has been working since 11/14 to maintain 

a revised recovery schedule, due to delayed delivery and permitting. 
o Hoffman’s exterior cladding subcontractor is on a recovery schedule due to 

delayed mobilization. The exterior cladding is a non-critical path item and 
should not impact substantial completion. 

o Hoffman’s request for schedule extension is unrelated to the elevator and 
exterior cladding subcontractors’ delayed mobilization. 

b. Upcoming Activities – see also 5.a-5.b. and 6.a.-6.c. 
Remove the man-lift (construction elevator) from the east face of the Addition stair 
tower; continue building the Addition elevators; pour the remaining concrete walls, 
ramp, and planters for the new Courthouse entrance; continue exterior site work on the 
North Campus; install the remainder of the Addition’s building skin; close up and 
weather-tighten the Addition stair tower; complete renovations in the chambers and 
support areas for Courtrooms 2B, 5A and 5B; perform early structural work above 
ceilings near the Commissioner Courts chambers area; install cabinetry and ceiling tiles 
in the remainder of the Addition; install flooring and/or carpet tiles in the remainder of 
the Addition. 

c. Progress to Date  
Laid carpet tile on Addition Levels 2 and 4; set ceiling tiles on Addition Levels 3 and 4; 
connected each floor to the Addition’s MEP (mechanical / electrical / plumbing) risers; 
replaced the cooling towers atop the Courthouse; built cab frames and set weights for 
both Addition elevator cars; installed ceiling grids in the Addition; poured the planter 
wall footings on the north and east sides of the Addition; framed and sheathed the 
Addition stair tower; installed cabinetry on Addition Levels 2 through 5; hung and 
painted drywall on all levels of the Addition; weather-tightened the Addition; cut 
openings between the Courthouse and Addition at the Basement and Levels 2 and 4; 
installed the roof membrane; installed tile, partitions, and accessories in the future 
restroom core; hoisted the Addition’s rooftop HVAC units into place; installed overhead 
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and in-wall MEP on all levels of the Addition; performed renovations in Courtrooms 2B, 
2C, 2D, 2E, 5A, 5C, and 5D. 

 
2. Contract Metrics 

a. Hoffman given Notice To Proceed: 7/30/2018 
b. Phase 1 Projected Completion:  3/12/20 
c. Phase 2 Substantial Completion:  3/4/21  

• Reflects non-compensable time extensions to cover delays resulting from removal 
of contaminated soils and the remnants of the old County Detention Home, and 
from the February 2019 snowstorms. 

d. Original Project Budget (approved by Council 7/30/2018):  $76,579,770 

• Adjustment due to removal of art allowance: -$441,417 

• Revised Project Budget: $76,138,353 
e. Work Complete and Invoiced Through 10/31/19:  $39,233,836 

 
3. Changes 

• None at this time. 
 

4. Upcoming Project Decisions Needing Court Input 
 

Due Date Item 

  
  

 
5. Stakeholder Concerns  

a. Jury Assembly Furniture – Lynn Gray from Facilities has provided Superior Court with a 
plan for providing power and data to chairs so that jurors can plug in devices while 
waiting. The project architect, CBRE Heery, has provided Superior Court with a design for 
the room’s use as a ceremonial courtroom. 

b. Phase 2 Office Move Planning – The Project Team held Phase 2 (2020-21) planning 
meetings with all building tenant groups and followed up with Hoffman Construction.  

i. The County, OAC, and Hoffman are working together to finalize a Phase 2 
logistics plan for distribution. Follow-up with selected stakeholder groups is 
occurring. 

ii. Key objective is to keep as many courtrooms open and operating as possible. 
c. Minimizing Noise Disruptions – The Project Team continues to provide advance notice 

to Superior and District Courts regarding activities which may carry major noise impacts, 
especially those which must continue in order to maintain schedule. 

 
6. Announcements / Action Items 

a. Restroom Closure, Courthouse 2nd and 4th Floors – Public restrooms on both floors are 
closed so that crews can make a connection between the Courthouse and Addition.  

i. Signs posted will direct building users and visitors to other floors, or to the men’s 
room on the 2nd floor of the Mission Building. 

ii. The men’s room on 2nd floor has been converted to a women’s room. 
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iii. Departmental restrooms on 4th floor will not be affected. 
 

b. Current and Upcoming Courtroom and Chambers Work (2019-20) 
i. 3A (District Court Department 2) – ongoing since April 1. Millwork and ceilings 

are nearing completion, audio-visual installation is next. 
ii. 2B (Superior Court Department 1) – Crews have returned to finalize upgrades, 

working through a scheduled completion of January 3. This work entails 
adding replacing carpeting, adding acoustic fabric panels, and installing 
sprinklers. 

iii. 5A & 5B Chambers Areas (respectively, Depts. 12 & 11) – December 23 to 
January 1. Work here includes adding collector plates, seismic bracing, and 
fireproofing above ceilings. 

c. Commissioner Chambers Early Phase 2 Work (2019-20)  
i. Install above-ceiling structural steel elements in two Court IT offices on Level 1, 

then continue with selected Commissioner chambers. 
ii. The IT offices will become swing space for Commissioners displaced by 

structural steel and shear wall work before and during Phase 2. 
iii. A new temporary door will be installed to close off this hallway. 

d. Next Meetings in Series – January 16, February 13, March 12. 
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Figure 1: Courtroom Rosetta Stone 
 

COURTROOM DESIGNATIONS BY FLOOR AND BY JUDGE 
NEW CURRENT JUDGE NOTES 

5A Superior Dept 12 Ellis   

5B Superior Dept 11 Krese   

5C Superior Dept 9 Farris   

5D Superior Dept 10 Weiss current Presiding Judge 

4A NEW  TBD old Kinard Conference Room 

3A District Dept 2 Bui   

3B District Dept 3 Howard   

3C District Dept 1 (District Hearings) to be relocated from 1 (east side) 

3D N/A (shell space)  

3E Superior Dept 7 Wilson   

3F Superior Dept 8 Lucas   

2A C201 Thompson high-profile trial courtroom 

2B Superior Dept 1 Alexander Judge Appel at DJJC 

2C Superior Dept 2 Okrent   

2D Superior Dept 3 Larsen   

2E Superior Dept 4 Langbehn Judge Judge at DJJC 

1A C304 (Superior Court 
Criminal Hearings) 

to be relocated from 3 (south side) 

NEW CURRENT COMMISSIONER NOTES 

1B Commissioner A Harness / Gaer   

1C Commissioner B Moriarty   

1D Commissioner C Harness / Gaer   

1E Commissioner D Waggoner   

 
The new courtroom numbering scheme represents the renovation’s wayfinding improvements.  
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Figure 2:  Progress Photo. 
 

 

Main north-south corridor, west side of Addition Level 4, looking north from the Courthouse.  
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Hoffman’s most recent 6-week lookahead (12/24/19, first page) 
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Hoffman’s most recent 6-week lookahead (12/24/19, continued) 
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Hoffman’s most recent 6-week lookahead (12/24/19, continued) 
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Hoffman’s most recent 6-week lookahead (12/24/19, continued)  

 

 


